AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Of5

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
18 2003MAR27 SEE SCHEDULE
6. Issued By Code | Ws6HzV | 7. Administered By (If other than Item 6) Code S2305A
TACOM DCVA DETRO T
AVBTA- AQ AHEA U S. ARWY TANK & AUTOMOTI VE COVIVAND
LORETTA BURSEY (586)574- 8115 (TACOM
WARREN, M CHI GAN 48397- 5000 ATTN:  DCMAE- GJD
HTTP: / / CONTRACTI NG TACOM ARMY. M L WARREN, M 48397-5000
EMAI L: BURSEYL@ACOM ARMY. M L
SCD A PAS NONE ADP PT HQ337
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.
GENERAL DYNAM CS LAND SYSTEMS DI V
38500 MOUND RD 9B. Dated (See Item 11)

STERLING HEI GATS M 48310- 3260

10A. Modification Of Contract/Order No.

DAAEQO7- 01- G NOO1/ 0002
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 7V\B56 | Facility Code 2000MARL3

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
ACRN: AM NET | NCREASE: $4, 500, 000. 00

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MOD CODE: 8 It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of:

Elminn

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNED/ 2003VAR27
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 5

CONTINUATION SHEET
PIIN/SIIN DAAEO7- 01- G N0O1/ 0002 MOD/AMD 18

Name of Offeror or Contractor: GENERAL DYNAM CS LAND SYSTEMS DI V

SECTI ON A - SUPPLEMENTAL | NFORVATI ON

1. The purpose of this Mdification 18 is as follows:

a. Revise Attachment IV titled "AIMProgram No Cost Engi neering Changes, ECPs and CR s without Logistics Inpact” to incorporate No
Cost ECPs/CRs submitted via contractor's letter dated Novermber 12, 2002 (MPA 02-1943).

b. Definitize Mdification 16 which incorporated AIM Production Year Five (PY5) Labor requirements. Under O ause H 29 "Equitable
Adj ust ment For Revi sed Overhead" the contractor was required to submt a revised pricing run for equitable adjustment utilizing the
February 2003 Forward Pricing Rate Recommendation (FPRR)and applying the rates in such FPRR to the material, |abor hours and the other
direct costs negotiated, as well as the negotiated profit rates. The parties agreed that the contract price adjusted resulting fromthe
application of the February 2003 FPRR woul d not exceed a ceiling price of $4,500,000.00.

2. In accordance with the requirenents of Mdification 16 the contractor submtted its repriced PY5 Labor docunentation in letter dated
February 28, 2003. The governnent has conpleted its review of the contractor's data. As a result, this Mdification 18, definitizes
Modi fication 16 to increase Subdin 0004AE by $4, 500, 000. 00, from $28, 652, 331.00 to $33, 152, 331. 00.

3. This Mdification 18 is the conplete equitable adjustnent for Mdification 16. The contractor waives any further clains for

equi tabl e adjustnment related to Mddification 16 to include C ause H 29, Voluntary Enpl oyee Beneficiary Association (VEBA) Trust and
Continuity of Production (COP).

4. As a result of this nodification the contract total price is increased by $4,500,000.00 from $184, 098, 794. 10 to $188, 598, 794. 10.

5. Changes to the bel ow pages are marked with an asterisk:

Section Del ete Page # Add Page # Description

B 7f (1) 7f (1) Revi sed 0004AE

G -- 25i Add G page

Attch IV 1-2 1- 4 Revi se list of No Cost ECPs/CRs

6. Except as provided herein, all other terns and conditions of the contract renmain unchanged and in full effect. The parties agree
that this Mdification 18 is the conplete equitable adjustnent for Mdification 16. The contractor waives any further clains for
equi tabl e adjustnment related to Modification 16 and Mdification 18.

*** END OF NARRATIVE A 025 ***



Refer ence No. of Document Being Continued Page 3 of 5
CONTINUATION SHEET PIIN/SIIN DAAEO7-01- G N001/ 0002 M OD/AMD 18
Name of Offeror or Contractor: GENERAL DYNAM CS LAND SYSTEMS DI V
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
SECTI ON B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0004AE SERVI CES LINE | TEM $ 33,152, 331. 00
NOUN: LABOR ASSEMBLY FOR PYO5 AIM
PRON: 473Al ML147 PRON AMD: 03 ACRN: AM
AMS CD: 123207NC0O00
CUSTOVER ORDER NO H13GA1232074747
I nspection and_Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin
Deliveries or Performance
DLVR SCH PERF COWPL
REL _CD QUANTI TY DATE
001 0 30- JUN- 2004
$ 33,152, 331. 00
0004 AF SERVI CES LI NE | TEM $ 3,125, 000. 00
NOUN: | NCORP MAD MODS | N Al M PY5
PRON: 473APMD147 PRON AMD: 01 ACRN: AN
AMS CD: 31206406019
| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin
Deliveries or Performance
DLVR SCH PERF COWPL
REL CD QUANTI TY DATE
001 0 30- JUN- 2004
$ 3, 125, 000. 00
0004AG SERVI CES LINE | TEM $ 209, 974. 00
NOUN: NBC COOLI NG BEARI NGS ( ECP)
PRON: 472FWWD347 PRON AMD: 02 ACRN: AG
AMS CD: 31206406020
I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin
Deliveries or Perfornmance
DLVR SCH PERF COWVPL




CONTINUATION SHEET

PIIN/SIIN DAAEO7- 01- G N001/ 0002 N OD/AMD 18

Reference No. of Document Being Continued

Page 4 of 5

Name of Offeror or Contractor:

GENERAL DYNAM CS LAND SYSTEMS DI V

ITEM NO

SUPPLIES/SERVICES

QUANTITY |[UNIT| UNIT PRICE

AMOUNT

REL_CD

QUANTI TY

DATE

001

0 30- JUN- 2004

$ 209, 974. 00




Reference No. of Document Being Continued Page 5 of 5

CONTINUATION SHEET
PIIN/SIIN DAAEO7- 01- G N0O1/ 0002 MOD/AMD 18

Name of Offeror or Contractor: GENERAL DYNAM CS LAND SYSTEMS DI V

SECTI ON G - CONTRACT ADM NI STRATI ON DATA

LI NE PRON OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM AMS CD ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0004AE 473AI ML147 AM 1 $ 28,652,331.00 $ 4, 500, 000. 00 $ 33,152, 331. 00
123207NC000 3GA123
NET CHANGE $ 4, 500, 000. 00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAMVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ar ny AM 21 32020000035R5R02P12320725FB  S20113 Wb6HZV $ 4, 500, 000. 00
NET CHANGE $ 4,500, 000. 00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMI

NET CHANGE FOR AWARD: $ 184,098, 794. 10 $ 4, 500, 000. 00 $ 188, 598, 794. 10
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